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STATE OF CALIFORNIA
AND THE
POTENTIALLY RESPONSIBLE PARTIES
FOR: "OLD HAMMER FIELD"

IN THE MATTER OF: | Potentially Responsible

Party Agreement

OLD EAMMER FIBLD:

Under

City of Fresno

CERCLA/SARA, the NCP

National Guard Bureau California Health and,

Safety Code §§ 25355.5,

U.S. Army Corps of Engineers 25353 and 25347.6

Based on the information available to the Parties on the effective

date of this Potentially Responsible Party (PRP) Agreement (Agreement),
and without any admission of any liability for the Site condition or
without trial or adjudication of any issues of fact or law, or any Party
wvaiving or having any rights of whatever nature limited in any way,
except as expressly provided in this Agreement, the Parties agree as
follows:

1.

1.1.

PURPOSE

The general purposes of this Agreement are to:

(a) Ensure that the environmental impacts associated with past and
present activities at the "0ld Hammer Field" site are investigated;
(b) Ensure that appropriate response action is taken as necessary
to protect the public health and safety and the environment;

(c) Establish a procedural framework and schedule for developing,
implementing, and monitoring appropriate response actions at the
Site in accordance with applicable law and other applicable
promulgated requirements, and consistent with the priorities,
guidelines, criteria, and regulations contained in the NCP;

(d) Facilitate cooperation, exchange of information, and
participation of the Parties in such action;

(e) Ensure the adequate assessment of potential injury to natural
resources and the prompt notification of and cooperation with the
Federal and State Natural Resources Trustees necessary to guarantee

DTSC Print-out; 30 July 1993 1 .
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the implementation of response actions achieving appropriate °
cleanup levels; and

(f) Recognize and reach compromise on perceived conflicts between
Parties under applicable laws and to preserve any rights,
immunities or entitlements each Party may have under applicable
laws and under this Agreement.

Specifically, the purposes of this Agreement are, as needed, to:
(a) Establish requirements for the performance of the response
actions including Preliminary Assessment / 8ite Inspection (PA/SI)
and Remedial Investigation (RI) to determine fully the nature and
extent of any threat to the public health and safety and the
environment caused by the release or threatened release of
hazardous substances, wastes, pollutants, or contaminants at the
Site and to establish requirements for the performance of a
Feasibility Study (FS) for the Site to identify, evaluate, and
select alternatives for the appropriate remedial action(s) to
Prevent, mitigate, or abate the release or threatened release of
hazardous substances, wastes, pollutants, or contaminants at the
Site in accordance with applicable laws; ‘

(b) Identify the nature, objective, and schedule of response
actions to be taken at the Site. Response actions at the Site
shall attain that degree of Cleanup of hazardous substances,
wastes, pollutants or contaminants mandated by applicable laws;
(c) Implement the selected remedial action(s) in accordance with
applicable laws:

(d) Assure compliance, through this Agreement, with applicable
hazardous waste and water quality laws and regulations for matters
covered herein;

(e) Coordinate response actions at the Sgite recognizing the
importance of the Fresno Air Terminal and related defense
activities as the major air transportation carrier in the San
Joaquin Valley providing vital services to the public, including,
but not limited to, national defense and security and so as not to
interfere with other remedial actions at the site.

(f) Implement, in a timely manner, the Cleanup process to the
extent consistent with protection of public health and safety and
the environment;

(g) Provide State involvement in the initiation, development,
selection and enforcement of remedial actions to be undertaken,
including the review of all applicable data as it becomes available
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and the development of studies, reports, and action plans; and to
identify and integrate State ARARs and other applicable State laws
concerning removal and remedial action into the remedial action
process; '

(h) Provide for operation and maintenance of any remedial action
selected and implemented pursuant to this Agreement; and

(i) Identify operable unit (OU) alternatives which are appropriate
at the Site prior to the implementation of final remedial action(s)
for the Site. OU alternatives shall be identified to the Parties
as early as possible prior to proposal of OUs to the State.

2. PARTIES

2.1. The Parties to this Agreement are the City of Fresno, National
Guard Bureau, U.S. Army Corps of Engineers (USACE), the Department of
Toxic Substances Control (DTSC), and the Regional Water Quality Control
Board (RWQCB). All other potentially responsible parties which may be
added to this Agreement subsequent to its execution are addressed in
Section 3 (Addition of Parties). The terms of the Agreement shall apply
to and be binding upon the Parties.

2.2. This Agreement shall be binding upon all of the Parties to this
Agreement. This Section shall not be construed as an agreement to
indenmnify any person. All parties shall notify their agents, members,
employees, response action contractors for the Site, and all subsequent
owners, operators, and lessees of the Site of the existence of this
Agreement. '

2.3. For the purposes of this Agreement, DTSC is the state lead agency
and the RWQCB is the state support agency. The DTSC and RWQCB will
perform the functions described in the Memorandum of Understanding
betwveen the Department of Health Services (DHS), the State Water
Resources Control Board, and the Regional Water Quality Control Boards
for the Cleanup of Hazardous Waste Sites (1 August 1990), until such
time as it is terminated or superseded by another agreement between DTSC
and RWQCB. The Memorandum shall be made an attachment to this
Agreement. When reasonably necessary to effectuate this Agreement, the
State may change the State lead agency during the performance of this
Agreement. Such change of State lead agency is not subject to dispute
resolution, but may constitute good cause for extension under Section 11
of this Agreement. The State shall notify the other Parties of such
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change of State lead agency within fourteen (14) days after the decision
is made.

2.4. Prior to issuance of comments by the State, DTSC and the RWQCB
shall compile the State’s comments into one set of comprehensive
comments. The purpose of such compilation will be to: (1) coordinate
coxments and (2) ensure consistency of the comments.

3. ADDITION OF PARTIES

3.1. The Response Entities defined in subsection (ae) (Definitions) is
not the comprehensive listing of PRPs for the site.

3.2. The Parties agree that additional Parties may be incorporated into
this Agreement, subsequent to its execution. In order to allow for
efficient incorporation of additional Parties into this Agreement, the
Parties agree to the following procedure.

3.3. Any of the Parties may provide information to DTSC which:

(a) recommends addition of a Party to this Agreement, and

(b) provides supporting documentation for such a recommendation.

Within forty-five (45) days of receipt of said recommendation, DTSC

shall notify the other Parties that DTSC shall:
(1) seek to incorporate the additional Party into this
Agreement pursuant to an Amendment to this Agreement, which
will require the additional Party, if a non-governmental
entity, to perform the obligations contained in this Agreement
(Appendix F), or if a governmental entity, to comply with the
terms of this Agreement to the same extent as the governmental
parties to this Agreement (Appendix G),
(2) pursue other applicable enforcement or legal action,
which will require the additional Party, if a non-governmental
entity, to perform the obligations contained in this
Agreement, or if a governmental entity, to comply with the
terms of this Agreement to the same extent as the governmental
parties to this Agreement, or
(3) not pursue the recommendations based upon de minimus
contribution, as set forth in subsection 7.5 of this Agreement
and CERCLA section 122.(g), of the additional Party to the
contamination at the Site. If DTSC chooses not to pursue the
recommendation for incorporation of an additional Party into
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this Agreement, DTSC will provide the Response Entities with
a reasoned statement for such actions. The Response Entities
may challenge DTSC’s decision, following the procedures set
forth in Section 14 (Dispute Resolution).

3.4. To expedite incorporation of additional Parties to this Agreement,
a standardized Amendment to this Agreement shall be used to amend this
Agreement. A “"generic" standardized Amendment to this Agreement for
non-governmental entities is attached as Appendix F, a “generic"
standardized Amendment to this Agreement for governmental entities is
attached as Appendix G.

3.5. The Parties agree that by using Appendices F and G to incorporate
additional parties and amend this Agreement that only the Party being
added to the Agreement and DTSC must sign the Amendment for such
amendment to be effective.

3.6. If DTSC, under Section 3.3, chooses to pursue enforcement or legal
actions, such actions may include the issuance of an Imminent and/or
Substantial Endangerment Order (Example shown in Appendix E), Remedial
Action Order, or other actions consistent with Chapter 6.8 of the
California Health and Safety Code and action under Division 7 of the
California wWater Code.

3.7. 1If the additional Party(ies) is(are) unwilling to be amended into
this Agreement, DTSC will pursue, in a timely manner, enforcement or
legal actions, as specified in subsection 3.6, above.

4. JURISDICTION

4.1. Each Party is entering into this Agreement pursuant to the
following authorities:
(a) The State of California enters into this Agreement pursuant to
Chapter 6.8 of Division 20 of the California Health and Safety
Code, Division 7 of the California Water Code, CERCLA/SARA, and the
NCP.
(b) The National Guard Bureau and the USACE enter into this
Agreement pursuant to CERCLA/SARA, the NCP,’Executive Order (EO)
12580, and DERP. ‘
(c) The City of Fresno enters into this Agreement pursuant to its
powers as a chartered city and municipal corporation and the
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mandate of Chapter 6.8 of Division 20 of the California Health and
Safety Code and Division 7 of the California Wwater Code,
CERCLA/SARA and the NCP.

5. DEFINITIONS

5.1. Except as noted below or othervise explicitly stated, the
definitions provided in the CERCLA/SARA, RCRA/HSWA, NCP, California
Health and Safety Code, California Water Code, and Titles 22 and 23 of
the California Code of Regulations shall control the meaning of terms
used in this Agreement. In the event of conflict in definitions
contained in California law, the identifying Party shall immediately
notify, in writing, the other Parties of the conflict, and allow the
Parties seven (7) days to provide written comment prior to the State’s
resolution of the conflict. The State shall notify the other Parties of
its decision within fourteen (14) days after the conflict arose. Any
conflict between state and federal definitions is subject to the dispute
resoclution process as provided in Section 14 of this Agreement.

(a) "Agreement" ghall refer to this document and shall include all
Appendices to this document to the extent they are consistent with
the original Agreement as executed or modified.

(b) "ARARs" ghall mean state and federal applicable or relevant
and appropriate requirements, standards, criteria, or limitations
selected in the manner set forth in section 121 of CERCLA. ARARs
shall apply in this same manner and to the same extent as are
applied to any non-governmental entity, facility, unit, or site, as
set forth in CERCLA section 120(a)(1), 42 UvU.s.C. section
9620(a) (1), subject to CERCLA section 121(a)(4), 42 U.S.C. section
9621(d) (4) and Executive Order 12580 sections 2(d) and (g).

(c) "CERCLA"™ or “CERCLA/SARA"™ shall mean the Conmprehensive
Environmental Response, Compensation and Liability Act, Public Law
96-510, 42 U.S.C. section 9601 et seq,, as amended by the Superfund
Anendments and Reauthorization Act of 1986, Public Law 99-499, and
any subsequent amendments.

(d) "city of Fresno"™ shall mean City of Preéno, its Department of
Airports, and their successors, and authorized representatives.
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(e) "Days" shall mean calendar days, unless business days are
specified. Any submittal that under the terms of this Agreement
would be due on Saturday, Sunday, or State or Federal holiday shall
be due on the following business day. References herein to
specific numbers of days shall be understood to exclude the day of
occurrence. :

(f) "DERA"™ shall refer to the Defense Environmental Restoration
Account, as defined in 10 U.S.C. section 2703, ot seg. DERA is the
funding component of "DERP".

(g) "DERP" shall refer to the Defense Environmental Restoration
Program, as defined in 10 U.S.C. section 2701, et seq.

(h) “DSMOA" shall mean the Department of Defense and State
Memorandum of Agreement entered into by DOD and DHS on 31 May 1990
and any subsequent amendments.

(i) . "DTSC" shall mean the Department of Toxic Substances Control,
its successors, and authorized representatives.

(J) “"Feasibility Study" or "FsS" ghall have the same meaning as
provided in the California Health and Safety Code section 25314 and
NCP section 300.5. In the context of this agreement, it shall mean
a study conducted pursuant to state law and consistent with the NCP
which fully develops, screens and evaluates in detail remedial
action alternatives to prevent, mitigate, or abate the migration or
the release of hazardous substances, pollutants, or contaminants at
and from the Site.

(k) "Federal Facility" shall include the Fresno Air National Guard
Base and the Army National Guard Shields Avenue Facility and the
real property, located at FAT, subject to the Jurisdiction of the
144th Fighter Interceptor Wing and/or Army National Guard Shields
Avenue Facility Commanding Officers, respectively, as identified in
Appendix C (Maps).

(1) "Fresno Air Terminal®™ or “FAT" shall mean the real property
subject to the jurisdiction of the City of Fresno, Department of
Airports as identified in Appendix ¢ (Maps) .
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W 02O & WwN R

BhLWUWWWWWWLWOUNNNONNNUNNNNNNRRSRSB# |9 $9 8 |99
HOWVONGOAUV&EWNKRKOVW®OINNUVSEWNPHPO O®O®JIAOAU &WIR MO

(m) ®Meeting" in regard to Project Managers, shall mean an in-
person discussion at a single location or a conference telephone
call of all Project Managers.

(n) “National Contingency Plan"™ or ®NCP" shall mean the
regulations contained in 40 CFR 300.1 et _seg., and any amendments
thereto.

(o) *"National Guard Bureau" shall mean U.S. Departments of the
Army and the Air Force, National Guard Bureau, its successors, and
authorized representatives. "National Guard Bureau" shall also
include the DOD, to the extent necessary to effectuate the terms of
this Agreement, including, but not limited to, appropriations and
Congressional reporting requirements.

(p) “Natural Resources Trustee" and “Federal or State Natural
Resource Trustee" shall have the same meaning as provided in CERCLA
and the NCP.

(q) "Natural Resources Trustee(s) Notification and Coordination"
shall have the same meaning as provided in CERCLA and the NCP.

(r) "0ld Hammer Field" or "OHF" shall mean that real property
identified in Appendix C (Maps).

(s) "Operable Unit" or "OU" sghall have the same meaning as
provided in the NCP.

(t) "Operation and Maintenance" shall mean activities required to
maintain the effectiveness of response actions.

(u) *Potentially Responsible Party” or ®PRP" shall mean any
persons covered by CERCLA Section 107, 42 U.S.C. 9607, Chapter 6.8
of Division 20 of the California Heath and Safety Code, Division 7
of the California water Code, and other applicable law.

(v) "Preliminary Assessment / Site Inspection" or "PA/SI" sghall
have the same meaning as provided in the NCP. ‘

(W) “Promulgated” shall have the same meaning as provided in
section 300.400(g) (4) of the NCP.

DTSC Print-out; 30 July 1993 8
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(x) "RCRA"™ or "RCRA/HSWA" shall mean the Resource Conservation and
Recovery Act of 1976, Public Law 94-580, 42 U.S.C. section 6901 et
8€g., as amended by the Hazardous and Solid Waste Amendments of
1984, Public Law 98-616, and any subsequent amendments.

(Y) “Remedial Design" or "RD" shall have the same meaning as
provided in California Health and Safety Code section 25322.1 and
the NCP section 300.5.

(2) “"Remedial Investigation™ or "RI" shall have the sarme meaning
as in California Health and Safety Code section 25322.2 and the NCP
section 300.5. In the context of this agreement, it shall mean the
investigation conducted pursuant to State law and consistent with
the NCP. The RI serves as a mechanism for collecting data for site
evaluation and waste characterization and conducting treatability
studies as necessary to evaluate performance and cost of the
treatment technologies. The data gathered during the RI will also
be used to conduct a baseline risk assessment, perform a
feasibility study, and support design of a selected remedy.

(aa) "Remedy" or "Remedial Action" or "RA" shall have the same
meaning as provided in the NCP.

(ab) "Remedial Action Plan" (RAP) or "Record of Decision" (ROD)
shall mean a document approved by the State which shall include a
statement of reasons setting forth the basis for the response
actions selected. The statement shall include an evaluation of
each proposed alternative and shall also include an evaluation of
the consistency of the proposed response actions with CERCLA/SARA,
the NCP and Section 25356.1(c) of the California Health and Safety
Code.

(ac) "Remove" or "Removal" shall have the same meaning as provided
in the NcP. '

(ad) "Respond"™ or 'Responée" shall have the same =meaning as
provided in the NCP.

(ae) "Response Entity” or "Response Entities" shall mean the
National Guard Bureau, USACE, and the City of Fresno, as defined
within this Section, and any additional party incorporated into
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this Agreement by an Amendment to this Agreement pursuant to
subsection 3.3.

(af) "RWQCB" shall mean the Regional Water Quality Control Board,
Central Valley Region, its successors, and authorized
representatives.

(ag) "Site" shall mean the area set forth as "0ld Hammer Field”
(OHF) on the map included as Appendix C and any area off OHF to or
under which a release of hazardous substances has migrated, or
reasonably threatens to migrate, from a source on or at OHF. For
the purposes of obtaining permits, the terms "on-site" and “off-
site" shall have the same meaning as provided in the NCP, and “off-
site” shall mean all locations that are not "on-site". The Site
boundary may be modified based on information provided by the
Response Entities demonstrating that those portions of the Site
proposed for deletion do not require additional response actions.

(ah) "state", for the purposes of this Agreement, shall refer to
both DTSC, as the lead agency, and the RWQCB, as the support
agency, or their employees, authorized representatives, and
successors, unless otherwise specified.

(ai) "USACE" shall mean U.S. Army Corps of Engineers, its
successors, and authorized representatives. “USACE" shall also
include the Department of Defense (DOD), to the extent necessary to
effectuate the terms of this Agreement, as it relates to the
Formerly Used Defense Sites (FUDS) Component of the DERP including,
but not limited to, appropriations and Congressional reporting
requirements.

6. DETERMINATIONS

6.1. The Fresno Air National Guard Base and "0ld Hammer Fielda"/Fresno
Air Terminal, Fresno County, California, were placed on the Site
Mitigation Annual workplan list on January 1, 1990, and January 1, 1991,
respectively, as provided in section 25356 of the California Health and
Safety Code.

6.2. The Fresno Air National Guard Base and Arny National Guard Shields
Avenue Facility are facilities under the Jurisdiction, control, or

DTSC Print-out; 30 July 1993 10
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custody of the U.S. Department of Defense within the meaning of
Executive Order 12580, 52 Federal Register 2923, 29 January 1987 (E.O.
12580).

6.3. The Fresno Air National Guard Base and Army National Guard Shields
Avenue Facility are federal facilities under the jurisdiction of the
Secretary of Defense within the meaning of CERCLA section 120 and SARA
section 211, and subject to the Defense Environmental Restoration
Program (DERP), 10 U.S.C. Section 2701 gt segq.

6.4. For the purposes of this Agreement, the National Guard Bureau is
the authorized delegate of the President of the United States under E.O.
12580, and the USACE is the authorized delegate of the Department of
Defense under the DERP, for receipt of notification by the State of its
ARARs in the manner set forth in CERCLA section 121(4) (2) (A) (i1), 42
U.S.C. section 9621(d) (2) (A) (ii) and the NCP.

6.5. The Authority of the National Guard Bureau to exercise the
delegated authority of the President of the United States pursuant to
CERCLA and E.O. 12580, is not altered by this Agreement, except to the
extent mandated by CERCLA section 120(a).

6.6. Old Hammer Field is a Formerly Used Defense Site (FUDS) and is
subject to the Defense Environmental Restoration Program 10 U.S.C.

section 2701 et geq.

6.7. The actions to be taken, pursuant to this Agreement, shall be
those that are reasonable and necessary to protect the public health and
safety and the environment.

6.8. There have been releases or threatened releases of hazardous
substances, pollutants, or contaminants at the Site into the environment
within the meaning of section 25320 of the California Health and Safety
Code and the NCP, and discharges or threatened discharges of waste
within the meaning of Division 7 of the California Water Code.

6.9. With respect to these releases or threatened releases, the
Response Entities are, were, or have agreed to be treated as owner(s)
and/or operator(s) within the meaning of California Health and Safety
Code section 25323.5(a). Response Entities are person(s) within the

DTSC Print-out; 30 July 1993 11
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meaning of Division 7 of the California Water Code and California Health
and Safety Code section 25118.

6.10. In accordance with Section 300.600(b) (3) of the NCP and Section
107(f) of CERCLA, 42 U.S.C. section 9707(f), the Secretary of Defense is
the trustee for natural resources located on, over, or under the Federal
Facilities, to the extent such natural resources are not specifically
entrusted to the Secretary of Commerce or the Secretary of the Interior.

7. COST ALLOCATION

7.1. The Parties recognize that the Response Entities and other PRPs
are liable for the costs of cleanup of the contamination found on the
Site, as well as for the State’s oversight costs (See Section 33) to the
extent regquired by CERCLA/SARA and applicable State law.

7.2. However, it is recognized that the Response Entities and other
PRPs may not have contributed to the contamination on an equal basis.
Therefore, the State agrees to prepare a non-binding preliminary
allocation of responsibility among all of the identifiable potentially
responsible parties at the site, including those parties which may have
been released, or may otherwise be immune from liability under CERCLA,
Chapter 6.8 of Division 20 of the California Health and Safety Code, or
Division 7 of the California Water Code. The non-binding preliminary
allocation of responsibility shall be prepared by the State as part of
the RAP/ROD approval process. The non-binding preliminary allocation of
responsibility will be subject to review and comment by the Parties and
will be subject to Dispute Resolution (Section 14).

7.3. Any Response Entity or combination of Response Entities with an
aggregate alleged liability in excess of fifty percent (50 &) of the
costs of response actions may request that an arbitration panel (Panel),
pursuant to section 25356.2 et geg. of the California Health and Safety
Code, be convened by agreeing to submit to binding arbitration. The
Panel shall, and the Response Entities are entitled to, address the
proper apportionment of liability.

7.4. The Panel shall apportion liability for the costs of all removal
and remedial action specified in the Final RAP (ROD) and all oversight
costs identified by the State pursuant to Section 33 (State Support
Services and Oversight Costs).

DTSC Print-out; 30 July 1993 12
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7.5. The Panel shall determine liability for the costs of response °
actions and State oversight costs and shall apportion these costs among
all of the potentially responsible parties, regardless of whether those
parties are before the panel or not. The panel shall apportion
liability based on the following criteria:
(a) The amount of hazardous substance for which each party may be
responsible.
(b) The degree of toxicity of the hazardous substance.
(c) The degree of involvement of the potentially responsible
parties in the generation, transportation, treatment, or disposal
of the hazardous substance.
(d) The degree of care exercised by the potentially responsible
parties with respect to the hazardous substance, taking into
account the characteristics of the substance.
(e) The degree of cooperation by the potentially responsible
parties with federal, state, and local officials to prevent harm to
human health and the environment.

7.6. The Parties reserve whatever rights are available to them under
applicable law in the event that the panel is unable to determine the
apportionment of liability for the costs of cleanup and State oversight
costs. Those Parties not submitting themselves to binding arbitration
under this Section reserve whatever rights are available to them under
applicable law or under this Agreement.

8. WORK TO BE PERFORMED

8.1. The Parties agree to perform the tasks, obligations and
responsibilities described in this Section in accordance with applicable
laws and consistent with the priorities, guidelines, criteria, and
regulations in the NCP, and in accordance with all terms and conditions
of this Agreement.

8.2. The Response Entities agree, consistent with their authorities
under applicable law, to undertake, seek adequate funding for, fully
implement and report on activities needed to complete the investigation
and remediation of phases for each OU at the 8ite, consistent with the
NCP, as set forth in Appendix A. The identified phases for each
individual OU response actions are: ’

(a) Preliminary Assessment / Site Investigation:

(b) Remedial Investigation / Feasibility Study:
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(c) Remedial Action Plan / Record Of Decision:

(d) Remedial Design / Remedial Action;

(e) Operation and Maintenance; and

(f) Federal and State Natural Resources Trustees notification and

coordination.
Within sixty (60) days of State approval of each completed phase at an
OU, the Response Entities shall propose timetables, deadlines,
schedules, and responsibilities for the next phase. The timetables,
schedules, deadlines, and responsibilities shall be jointly prepared and
finalized pursuant to Section 10 (Schedules) and shall be incorporated
as an amendment to Appendix A.

8.3. The Response Entities agree to:
(a) Exercise their best efforts to implement, in a timely manner,
the initiation of response actions for the Sites; and
(b) Exercise their best efforts to carry out all activities under
this Agreement so as to protect the public health and safety and
the environment.

8.4. The State agrees to provide any Party with assistance in obtaining
and interpreting guidance relevant to the implementation of this
Agreement.

8.5. In the event that any work required to be performed, or any
document required to be prepared, pursuant to this Agreement, is to be
performed or prepared by a contractor of the Response Entities, such
contractor, as appropriate to the type of work or document required,
shall be either a registered geologist in the State of California or a
licensed professional engineer. All deliverable document (s) submitted
to the State will require the document be stamped and signed by the saiad
registered / licensed professional. Exceptions in writing, may be
granted by the State with reasonable explanation by the requesting Party
and for the specific document(s).

8.6. The Parties recognize that this Agreement does not obligate the
Response Entities to perform or fund any response action for
contamination originating off the Site. Any discovered release of
hazardous substances determined to have originated off the Site and to
have migrated to or under the Site, including groundwater pPlumes
determined to have originated off the Site and to have commingled with
Plumes on the Site, shall be addressed by a separate agreement between
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the responsible party(ies) and appropriate regulatory agencies of the
State insofar as .any response action is required to be performed or
funded off the Site. Such separate agreement shall be compatible with
and consistent with the response actions undertaken or to be undertaken
pursuant to this Agreement. Such separate agreement shall not affect
the rights and obligations of DTsC to incorporate additional parties to
this agreement, or to pursue enforcement or 1legal action against
potentially responsible parties, pursuant to Section 3 of this
Agreement, in order to effectuate response actions on the Site.

8.7. The Parties agree that the response activities performed, pursuant
to this Agreement or related enforcement Orders, shall be apportioned
between the Response Entities and other PRPs in a manner that will: (a)
ensure that all necessary investigation activities are conducted and (b)
that duplicate efforts are minimized. Specific responsibilities are
specified in Appendix A of this Agreement. Appendix A may be amended as
specified in Section 29 (Amendment or Modification of Agreenent).

8.8. The Parties agree, subject to Dispute Resolution (Section 14),
that if the PA/SI and/or OU RI/FS indicate that no additional response
actions are necessary at: (1) a specified suspected contaminant source
area, and/or (2) an OU, and/or (3) any other portion of the Site not
identified as a potential source of contamination, then completion of
the tasks specified in subsection 8.2 will be deferred. The requirement
for completion of the tasks specified in subsection 8.2 will not be
discharged until a final comprehensive site-wide RAP/ROD supports and
documents the original individual PA/SI and/or OU RI/FS recommendations
for "no additional response actions."

(a) Upon request of a Response Entity, the State will confirm in

writing that, based upon the information generated by the Response

Entity(ies), no additional response actions are required.

(b) If the State disagrees that no additional response actions are

required, the State will provide a written statement of reasons

supporting their decision.

8.9. The Parties agree that the Response Entity(ies) seeking to develop
a portion of the site, not already identified as a potential source of
contamination in the PA/SI and/or RI/FS, will be responsible for
determining that the proposed use will be consistent with the protection
of the public health and safety and the environment. If during site
development, contamination or a potential area of contamination is
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identified, the Response Entities shall notify the State, within five
(5) days, of the existence of the condition. Further actions at that
site will be consistent with the applicable sections of this Agreement.

9. REVIEW AND APPROVAL

9.1. The provisions of this Section establish the procedures that ghall
be used by the Parties to provide each other with appropriate technical
support, notice, review, comment, approval by the State and response to
comments regarding PA/SI, RI/FS, and RD/RA documents, specified herein
as either primary or secondary documents. In accordance with CERCLA
sections 120 and 121, DERP, and the NCP, the Response Entities will be
responsible for preparing and distributing primary and secondary
documents. For documents in which more than one Response Entity is
involved, the responsibility for document preparation shall be
established in Appendix A of this Agreement. As of the effective date
of this Agreement, all draft, draft final and final deliverable
documents identified herein shall be Prepared, distributed and subject
to dispute resolution in accordance with subsections 9.2 through 9.11
below. The designation of a document as “draft" or "final" is solely
for purposes of review and approval by the State in accordance with this
Section. Such designation does not affect the obligation of the Parties
to issue documents, which may be referred to herein as "final", to the
public for review and comment as appropriate and as required by law.

9.2. General Process for PA/SI, RI/FS, and RD/RA documents:

(a) Primary documents include those reports that are major,
discrete, portions of PA/SI, RI/FS, and/or RD/RA activities.
Primary documents are initially issued by the Response Entities in
draft subject to review and approval by the State. Within sixty
(60) days following receipt of comments on a particular draft
Primary document, the Response Entities will respond to the
comments received and issue a draft final primary document subject
to dispute resolution. The draft final primary document will
become the final primary document either thirty (30) days after the
receipt by the sState of a draft final document if dispute
resolution is not invoked or as modified by decision of the dispute
resolution process.

(b) Secondary documents include those reports that are discrete
portions of the primary documents and are typically input or feeder
documents. Secondary documents are prepared by the Response
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Entities in draft subject to review and approval by the State.
Although the Response Entities will respond to comments received,
the draft secondary documents may be finalized in the context of
the corresponding primary documents. A secondary document may be
disputed at the time the corresponding draft final primary document
is issued.

Primary Documents:
(a) The Response Entities shall complete and transmit drafts of
the following primary documents for each OU and for the final
remedy to the State, for review, comment, and approval in
accordance with the provisions of this section; provided, however,
that the Response Entities need not complete a draft primary
document for an OU if: (i) the same primary document completed or
to be completed with respect to another OU covers all topics
relevant to the OU at issue and (ii) the Parties agree in writing
that such draft primary documents need not be completed or (iii)
the potential source of contamination or OU meets the conditions
specified in subsection 8.8.

(1) PA/SI Workplans, including Sampling Schedules and

Analysis Plans

(2) PA Reports

(3) SI Reports

(4) RI/FS Workplans, incorporating

(1) Sampling Schedules
(ii) Sampling Analysis Plans
(iii) Quality Assurance Project Plans (QAPP)
(iv) Data Quality Objectives
(v) Baseline Risk Assessment Work Plan
(5) Public Participation Plan (PPP) or Community Relations
Plan (CPR)

(6) RI/FS Reports, including Baseline Risk Assessment

(7) Proposed Plans

(8) Remedial Action Plans (RAPs)

(9) Remedial Action Workplans, and

(10) Operation and Maintenance Plans
(b) Only the draft final of primary documents shall be subject to
dispute resolution. The Response Entities shall complete and
transmit draft primary documents in accordance with the timetable
and deadlines established in Section 10 (Schedule) of this
Agreement.
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34
35
36
37
38

39 9.5.

(c) Primary documents may include target dates for subtasks,
including those described in subsections 9.4.(b) and 19.3. The
purpose of target dates is to assist the Response Entities in
meeting deadlines, but target dates do not become enforceable by
their inclusion in the primary documents and are not subject to
Section 10 (Schedule), Section 11 (Extensions) or Section 15
(Enforceability).

(d) If a draft final primary document is prepared by a contractor
of the Response Entities, such draft final primary document must be
signed by, as appropriate to the type of document prepared, either
a geologist registered in the State of California or a licensed
professional engineer.

Secondary Documents:
(a) The Response Entities shall complete and transmit drafts of
the following secondary documents for each OU and for the final
remedy to the State for review, and comments: provided, however,
that the Response Entities need not complete a draft secondary
document for an OU if: (i) the same secondary document or a primary
document completed or to be completed with respect to another OU
covers all topics relevant to the OU at issue, and (i) the Parties
agree in writing that such draft secondary document need not be
completed, or (iii) the potential source of contamination or oU
meets the conditions specified in subsection 8.8. The Response
Entities shall identify the corresponding primary documents when
submitting the secondary document for State review and comment.

(1) Sampling and Data Results

(2) Treatability Studies (only if generated)

(3) Remedial Designs (RDs)

(4) Health and Safety Plans
(b) Although the State may comment on the drafts for the secondary
documents listed above, such documents shall not be subject to
dispute resolution except as provided by subsection 9.2 hereof.
Target dates for the completion and transmission of draft secondary
documents shall be established by the Project Managers. The
Project Managers also may agree upon additional secondary documents
that are within the scope of the listed primary documents.

The State will provide the Response Entities with a California

40 Environmental Quality Act (CEQA) Compliance Plan. The Response Entities
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agree to cooperate and coordinate with the State in complying with the
requirements of CEQA, and in completing the appropriate CEQA documents.

9.6. With regards to this particular Site, documents not identified in
subsections 9.3 or 9.4 above, will be classified as Secondary Documents
unless otherwise mutually agreed by the Project Managers.

9.7. The Project Managers shall participate in the meeting held every
quarter (approximately every ninety (90) days), except as otherwise
agreed by the Parties, to review and discuss the progress of work being
performed at the Site, including progress on the primary and secondary
documents. However, progress meetings may be held more frequently as
needed upon request by any Project Manager. Prior to preparing any
draft document specified in subsections 9.3 and 9.4 above, the Project
Managers of the Authoring Party, as specified in subsection 9.9(a), and
the State, at a minimum, may participate in a meeting in an effort to
reach a common understanding with respect to the contents of the draft
docunent.

9.8. Identification and Determination of Potential ARARs:
(a) The Sstate will contact in writing those State and 1local
government agencies that are potential sources of ARARs in a timely
manner as set forth in NCP section 300.515(d).
(b) Prior to the issuance of draft primary or secondary documents
for which ARARs determinations are appropriate, the Project
Managers shall meet to identify and propose all potential pertinent
ARARs, including any permitting requirements that may be a source
of ARARs. At that time and within the time period described in NCP
section 300.515(h) (2), the State shall submit the ARARg obtained
pursuant to subsection 9.8.(a) to the Response Entities’ Project
Managers along with a list of agencies that failed to respond to
the State’s solicitation of ARARs and copies of the solicitations
and any related correspondence.
(c) The Response Entities will prepare draft ARARs determinations
in accordance with CERCLA section 121(4) (2), .42 U.S8.C. section
9621(d) (2), the NCP, and pertinent guidance issued by the State.
(d) In identifying potential ARARs, the Parties recognize that
actual ARARs can be identified only on a site-specific basis and
that ARARs depend on the specific hazardous substances, pollutants,
and contaminants at a site, the particular actions associated with
a proposed remedy and the characteristics of a site. The Parties
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recognize that ARARs identification is necessarily an iterative
process and that potential ARARs must be identified and discussed
among the Parties as early as possible, and must be reexamined
throughout the RI/FS process until the final remedial action is
selected and approved.

(e) The Parties recognize that under CERCLA section 120(a) (4),

State laws concerning removal/remedial actions may apply to this
site.

Review and Comment on Draft Documents:
(a) The Response Entity which authors (hereinafter the Authoring
Party) shall complete and transmit each draft primary document to
the State on or before the corresponding deadline established for
the issuance of the document. The Authoring Party shall complete
and transmit the draft secondary documents in accordance with the
target dates established for the issuance of such documents. The
Authoring Party shall also transmit to the other parties to this
agreement a copy of the draft primary and/or secondary documents.
(b) Unless the Parties mutually agree to another time period, all
draft documents shall be subject to a sixty (60) day period for
review, and comment, and approval for primary documents by the
State. Review of any document by the State may concern all aspects
of it (including completeness) and shall include, but not be
limited to, technical evaluation of any aspect to the document, and
conformance to applicable 1law, CERCLA/SARA, the NCP and any
pertinent promulgated regulation, guidance, or policy issued by the
State and U.S. Environmental Protection Agency (EPA). Comments by
the State shall be provided with adequate specificity so that the
Authoring Party may respond to the comment and, if appropriate,
make changes to the draft document. Comments shall refer to any
pertinent sources of authority or references upon which the
comments are based and, upon request of the Authoring Party or
another Party, as appropriate, the State shall provide a copy of
the cited authority or reference. 1In cases involving complex and
unusually lengthy reports, the State may extend the sixty (60) day
comment period for an additional thirty (30) days by written notice
to the Authoring Party prior to the end of the sixty (60) day
period. In appropriate circumstances, this time period may be
further extended with consultation of the'Response Entities in
accordance with Section 11 (Extensions). On or before the close of
the comment period, the State shall transmit its written comments
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to the Authoring Party. The State shall also transmit to the other °
parties to this Agreement a copy of the comments on the draft
primary and/or secondary documents. '

(c) Representatives of the Authoring Party shall make themselves
readily available to the State during the comment period for
purposes of informally responding to questions and comments on
draft documents. Oral comments made during such discussions need
not be the subject of a written response by the Authoring Party on
the close of the comment period.

(d) The Other Parties to this Agreement may choose to provide
comments to the Authoring Party. Those comments are to be
submitted to the Authoring Party, the State and the remaining
Parties in accordance with the time-frames specified subsection
9.9.(b), above. The Other Party(ies) may extend the sixty (60) day
comment period upon approval of the State. Review of any document
by the Other Parties may concern technical evaluation of any aspect
to the document.

(e) In commenting on a draft document which contains a proposed
ARARs determination, the State shall include a statement of whether
it objects to any portion of the proposed ARARs determination. To
the extent that the State does object, it shall explain the basis
for its objection in detail and shall identify any ARARs which it
believes were not properly addressed in the proposed ARARs
determination.

(f) Following the close of the comment period for a draft
document, the Authoring Party shall give consideration to all
written comments. If any of the Parties request, within fifteen
(15) days following the close of the comment period on a draft
secondary document or draft primary document, the Parties may hold
a meeting to discuss all comments received. On a draft secondary
document the Authoring Party shall, within sixty (60) days of the
Close of the comment period, transmit to the State its written
response to the comments received. On a draft primary document the
Authoring Party shall, within sixty (60) days of the close of the
comment period, transmit to the State a draft final primary
document, which shall include the Authoring Party response to all
written comments received within the comment period.

() The Authoring Party may extend the sixty (60) day period for
either responding to comments on a draft document or for issuing
the draft final primary document for an additional thirty (30) days
by providing written notice to the State. In appropriate
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circumstances, this time period may be further extended in
accordance with Section 11 (Extensions).

9.10. Avajilability of Dispute Resolution for Draft Final Primary
Docunents:
(a) Dispute resolution shall be available to the Parties for draft
final primary documents as set forth in Section 14 (Dispute
Resolution).
(b) When dispute resolution is invoked on a draft final primary
document, work may be stopped in accordance with the procedures set
forth in subsection 14.12 regarding dispute resolution.

9.11. The draft final of a primary document shall serve as the final
primary document if no Party invokes dispute resolution regarding the
document or, if invoked, at completion of the dispute resolution process
should the Authoring Party’s position be sustained. If the Authoring
Party’s determination is not sustained in the dispute resolution
process, the Authoring Party shall prepare, within not more than sixty
(60) days, a revision of the final draft document which conforms to the
results of dispute resolution. 1In appropriate circumstances, the time
period for this revision period may be extended in accordance with
Section 11 (Extensions).

9.12. Following finalization of any primary document generated prior to
the selection of the final response action(s) (i.e. approval of the
final comprehensive Site-wide RAP/ROD) and in accordance with subsection
9.9 above, any Party may seek to supplement the document including
seeking additional field work, pilot studies, computer modeling or other
supporting technical work, only as provided in subparagraphs (a) and (b)
below. (These restrictions do not apply to the Public Participation
Plan / Community Relations Plan.)
(a) Any Party may seek to supplement a document after finalization
by submitting a concise written request to the State and copies of
the request to the other Parties. The request shall specify the
nature of the requested supplemental addendum and how the request
is appropriate under subsection 9.12(b) (1) and (2), below. The
State shall review the request and issue a determination on the
request within sixty (60) days of receipt.
(b) In the event the requesting Party and/or the Authoring Party
do not agree with the State’s determination, the Party may invoke
dispute resolution to determine if such a supplenmental addendum
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shall be conducted. A supplemental addendum to a document shall be
required only upon a showing that:
(1) The requested addendum is based on information that is
(a) new (i.e., information that becomes available or known
after the document was finalized) and (b) significant; and
(2) The requested addendum could be of significant assistance
in evaluating impacts on the public health or safety or the
environment, in evaluating the selection of remedial
alternatives, or in protecting public health and safety and
the environment.
(c) Nothing in this Section shall alter the State’s ability to
request the performance of additional work which was not
contemplated by this Agreement. The Authoring Party’s obligation
to perform such work under this Agreement must be established by
either a supplemental addendum of the document or by amendments to
this Agreement.
(d) Supplemental addendum to a document following the selection of
the final response action(s) (i.e. approval of the ¢final
comprehensive Site-wide RAP/ROD) will be handled as specified in
Section 27 (Five Year Review) of this Agreement.

10. SCHEDULES

10.1. All deadlines agreed upon before the effective date of this
Agreement shall be made in Appendix B in this Agreement. To the extent
that deadlines have already been mutually agreed upon by the Parties
prior to the execution of this Agreement, they will satisfy the
requirements of this Section and remain in effect in accordance with

Subsection 10.2, and shall be incorporated into the appropriate wvork
plans.

10.2. Within twenty-one (21) days of the effective date of this
Agreement, the Response Entities shall propose, as applicable, deadlines
for completion of the following draft primary documents for those
operable units identified as of the effective date of this Agreement and
for the final remedy: :

(a) PA Reports;

(b) SI Reports:;

(c) RI / FS Workplans;

(d) RI Reports;

(e) FS Reports:;
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(f) Remedial Action Plans / Record of Decisions;

(g) Community Relations Plan; and

(h) Sampling and Analysis Plans, and target dates for associated
tasks.

10.3. These deadlines shall be proposed and finalized using the same
procedure set forth in subsection 10.5, below.

10.4. Within sixty (60) days of the State’s approval of each OU SI
Workplan, as set forth in Appendix A, the Response Entities shall
Propose deadlines for completion of the following draft primary
documents for the OU site remediation activities identified as of the
effective date of this Agreement:

(a) SI Reports

10.5. Within fifteen (15) days of receipt, the State, shall review and
provide comments to the Response Entities regarding the proposed
deadlines. Within fifteen (15) days following receipt of the comments
the Response Entities shall, as appropriate, make revisions and reissue
the proposal. The Parties shall meet as necessary to discuss and
finalize the proposed deadlines. All agreed-upon deadlines shall be
incorporated into the appropriate workplans. If the State and the
Response Entities proposing the schedule fail to agree within thirty
(30) days on the proposed deadlines, the matter shall immediately be
submitted for dispute resolution pursuant to Section 14 (Dispute
Resolution). The (final deadlines established pursuant to this
subsection shall be enforceable by the State to the extent provided in

applicable state and federal laws, and shall become incorporated into
Appendix B to this Agreement.

10.6. Within sixty (60) days of the State’s approval of the PA/SI for
each OU, as specified in Appendix A, the Response Entities shall propose
deadlines for completion of the following draft primary documents:

(a) RI and FS Workplans, including Sampling and Analysis Plans

(b) Quality Assurance Project Plans (QAPPs)

(c) RI Reports |

(d) FS Reports

(e) Health and Safety Plans
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10.7. Within sixty (60) days of the State’s approval of each OU RI/FS, .
the Response Entities shall propose deadlines for completion of the
following draft primary documents:
(a) Revised Public Participation Plans or Community Relations Plan
(b) Remedial Action Plan (RAP) Document

10.8. Within sixty (60) days of the State’s approval of each OU
Remedial Action Plan in accordance with section 25356.1 of the
California Health and Safety Code and consistent with the NCP, the
Response Entities shall propose deadlines for completion of the
following draft primary documents:
(a) Remedial Design
(1) Field Investigation for Remedial Design.
(2) Plans and Specifications

10.9. Within sixty (60) days of the State’s approval of the RD, the
Response Entities shall propose deadlines for completion of the
following draft primary documents:

(a) O & M Plans

(b) RA Construction Schedule

(c) Remedial Action Work Plans

10.10. The subsections 10.6 to 10.9 requiring proposed deadlines will
not preclude any early proposals or phased submittals to the State.

10.11. These deadlines shall be proposed and finalized using the same
procedures set forth in subsection 10.5, above.

10.12. For any OUs not identifjied for RI/FS as of the effective date of
this Agreement, the Response Entities shall propose deadlines consistent
with the procedure set in this Section. All documents listed in
subsections 9.3 through 9.3.(a) (10) (with the exception of the Public
Participation Plan and any document that comes within the provision to
such subsection) shall have deadlines proposed within sixty (60) days of
agreement on the proposed OU by all Parties. These deadlines shall be
proposed and finalized using the procedures set forth in subsection
10.5.

10.13. The deadlines set forth in this Section, or to be established as
set forth in this Section, may be extended pursuant to Section 11
(Extensions). The Parties recognize that one possible basis for
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extension of the deadlines for completion of the Remedial Investigation
and Feasibility Study Reports is the identification of significant new
Site conditions during the performance of the remedial investigation.

11. EXTENSIONS

11.1. Timetables, deadlines and schedules of Response Entities will be
extended by the State when good cause is shown. Except as provided for
in subsection 11.9, written request for an extension shall be received
by the sState, if possible, a minimum of seven (7) days prior to the
compliance date. Any request for extension by a Party shall be
submitted in writing to the State and copies provided to the other
Parties and shall specify:

(a) The timetable, deadline or schedule that is sought to be

extended;

(b) The length of the extension sought;

(c) The good cause(s) for the extension; and

(d) The extent to which any related timetable and deadline or

schedule would be affected if the extension were granted.

11.2. The Parties agree, examples of good cause for an extension are:
(a) An event of Force Majeure;
(b) A delay caused by another Party’s or PRP’s failure to meet or
fund any requirement of this Agreement or related Order:;
(c) A delay caused by the good faith invocation of dispute
resolution or the initiation of judicial action;
(d) A delay caused, or which is likely to be caused, by an
extension in regard to another timetable and deadline or schedule:;
(e) A delay caused by the need to respond to unusually extensive
pPublic comments during a public comment period required under
applicable law or the NCP (including the Parties agreement to
perform additional work);
(f) Any work stoppage within the scope of Section 13 (Emergencies
and Removals):;
(g) The incorporation of additional Parties to this Agreement
which results in a delay:;
(h) A delay caused by a change of State lead agency:;
(1) A delay caused by refusal of a land owner to grant right of
entry to a Response Entity; or '
(J) Any other event or series of events mutually agreed to by the
Parties as constituting good cause.

-
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11.3. Absent the State’s agreement on the existence of good cause, the .
Requesting Party may seek and obtain a determination through the dispute
resolution process that good cause exists.

11.4. Except as provided for in subsections 11.9 and 11.10, within four
(4) business days of receipt of a request, the State shall advise the
requesting Party via facsimile, followed in writing of the State’s
position on the request. Any failure by the State to respond within the
four-day period shall be deemed to constitute concurrence with the
request for extension. If the State does not concur with the requested
extension, it shall include in its statement of nonconcurrence an
explanation of the basis for its position.

11.5. 1If the State agrees that the requested extension is wvarranted,
the requesting Party shall extend the affected timetable and deadline or
schedule accordingly. If the State does not agree as to whether all or
part of the requested extension is warranted, the timetable and deadline
or schedule shall not be extended except in accordance with a
determination resulting from the dispute resolution process.

11.6. Within seven (7) days of receipt of a statement of nonconcurrence
with the requested extension, the requesting Party may invoke dispute
resolution.

11.7. The Parties, exclusive of the requesting Party and the State, may
provide their position on whether an extension is warranted and if good
cause exists. This position must be provided prior to the conclusion of
the four-day review period to allow for consideration by the State.

11.8. A timely and good faith request by the Response Entities for an
extension shall temporarily suspend any initiation of administrative or
Judicial remedies or application for judicial enforcement of the
affected timetable and deadline or schedule until a decision is reached
on vhether the requested extension will be approved.
(a) Should the requested extension be denied, the initiation of
administrative or judicial remedies or application for Judicial
enforcement, as provided in Section 15 of this Agreement may be
sought starting from the date of the original timetable, deadline,
or schedule.
(b) Following the grant of an extension, the initiation of
administrative or judicial remedies or application for judicial
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enforcement may be sought only to compel compliance with the
timetable and deadline or schedule as most recently extended.

(c) If dispute resolution is invoked, suspension of any initiation
of administrative or judicial remedies or application for judicial
enforcement of the affected timetable and deadline or schedule
shall occur immediately and remain until a decision is reached by
the Dispute Resolution Committee (DRC). The DRC shall resolve the
appropriate date in the timetable, deadline, or schedule for
establishing the present project status, citation of administrative
or judicial remedies or judicial enforcement.

11.9. Where it is not possible to submit a written request of extension
seven (7) days prior to a compliance date, Response Entities may request
an emergency extension for good cause as provided in subsection 11.2. (a)
through 11.2.(j), of not more that seven (7) days, at any time prior to
the compliance date. The request will be made by facsimile containing
the information listed in subsections 11.1.(a) through 11.1.(4).

11.10. Within one (1) business day of receipt of a request for an
emergency extension, the State shall advise the requesting Party via
facsimile of the State’s position on the request. Any failure by the
State to respond within the one (1) business day period shall be deemed
to constitute concurrence with the request for extension. If the State
does not concur with the requested extension, it shall include in its
statement of nonconcurrence an explanation of the basis for its
position.

12. FORCE MAJEURE

12.1. A Force Majeure shall mean any event arising from causes beyond
the control of a Party that causes a delay in or prevents the
performance of any obligation under this Agreement, including, but not
limited to:

(a) acts of God;

(b) fire;

(c) war, or national emergency declared by the President or

Congress of the United States and affecting the National Guard

Bureau or USACE;

(d) insurrection:;

(e) civil disturbance;

(f) explosion;
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(g) unanticipated breakage or accident to machinery, equipment or .
lines of pipe despite reasonably diligent maintenance;
(h) adverse weather conditions that could not be reasonably

anticipated;

(1) unusual delay in transportation;
(J) restraint by court order, applicable law, or order of public

authority;

(x) 4nability to obtain, at reasonable cost and after exercise of
reasonable diligence, any hecessary authorizations, approvals,
pernits, or licenses due to action or inaction of any governmental
agency or authority other than the Response Entities:

(1) delays caused by compliance with applicable statutes or
regulations governing contracting, funding, procurement or
acquisition procedures, despite the exercise of reasonable

diligence;

(m) insufficient availability of appropriated funds or personnel
reduction relating therefrom, pursuant to Section 17 (Funding); and
(n) failure of a PRP to fund activities which directly impacts the
Response Entities tasks, obligations, or responsibilities.

12.2. In order for Force Majeure based on insufficient funding to apply

to:

(a) the National Guard Bureau and/or the USACE, the National Guard
Bureau and/or the USACE shall have made the timely request for such
funds as would be necessary to meet their tasks, obligations, and
responsibilities under this Agreement. These entities individually
agree to seek sufficient funding through the applicable budgetary
process to fulfill their responsibilities under this Agreement, as
specified in Appendix A. The DERA budgetary process as set forth in
Section 17 (Funding), subsections 17.1 to 17.4 shall be the funding
method used pursuant to this Agreement. .

(b) the City of Fresno, Department of Airports shall have made
timely request for such funds as would be necessary to meet their
tasks, obligations, responsibilities under this Agreement. The
Department of Airports agrees to seek sufficient funding through
their budgetary process to fulfill their responsibilities under
this Agreement, as specified in Appendix A and subsections 17.5 to

17.6 of Section 17 (Funding).

The City of Fresno shall have the

burden of proof to establish that the insufficient funding is
outside of the control of the City of Fresno.
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12.3. A Force Majeure shall alsoc include any strike or other labor '
dispute, whether or not within the control of the Parties affected
thereby. _

12.4. Force Majeure can be based on insufficient funding to include
unreasonable cost increases or unexpected expenses for Response Actions.
The Response Entities shall request funds, inaccordance with Fiscal
Funding requirements, for the increased costs whose cause could not
reasonable have been anticipated at the time the original cost estimate
vas prepared. Upon request by the State, the Response Entities shall
provide a complete explanation of all efforts undertaken to avoid Force
Majeure. Should a PForce Majeure occur, based on the insufficient
funding of any one of the Response Entities or a PRP, the other Response
Entities will maintain their agreed-upon tasks, obligations, and
responsibilities as set forth in Appendix A, to the maximum extent
possible.

12.5. In the event of a Force Majeure, the Parties will meet to
identify activities and schedules that are impacted by the Force Majeure
and to identify methods to mitigate the impact of the Force Majeure.

13. EMERGENCIES AND REMOVALS

13.1. If any Party discovers or becomes aware of an emergency or other
threatening situation from any discovered release of hazardous
substances: (1) that exist at the Site; (2) which have migrated onto the
Site; or (3) that have migrated from the Site, which may present an
endangerment to public health and safety and the environment, shall
izmediately orally or via facsimile notify all other Parties and will
follow-up with written notification within seven (7) days. If the
emergency arises from activities conducted pursuant to this Agreement,
the Response Entities shall then take immediate action to notify the
appropriate State and local agencies and affected members of the public.

13.2. In the event any Party determines that activities conducted
pursuant to this Agreement will cause or otherwise be threatened by a
situation described in subsection 13.1, that Party may propose the
termination of such activities. If all the Parties agree, the
activities shall be stopped for such period of time as required to abate
the danger. In the absence of such agreement, the activities shall
continue, and the matter shall be immediately referred to the DTSC,
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13.3.

13.4.

Removal Actions:
(a) The provisions of this Section shall apply to all removal
actions as defined in CERCLA section 101(23), 42 U.S.C. section
9601(23), the NCP, and California Health and Safety Code section
25323, 4including all modifications to, or extensions of, the
ongoing removal actions, and all new removal actions proposed or
commenced following the effective date of this Agreenent.
(b) Any removal actions conducted at the Site shall be subject to
applicable law and conducted in a manner consistent with CERCLA,
the NCP, this Agreement, E.O. 12580, and DERP.
(c) Except to the extent that CERCLA requires the application of
state laws, nothing in the Agreement shall alter the National Guard
Bureau’s and the USACE'’s authority with respect to removal actions
conducted pursuant to CERCLA, section 104 and DERP.
(d) The City of Fresno may rely on the authority set forth in its
charter and section 25355 of the California Health and Safety Code
to carry out removal actions in accordance with this Agreement.
(e) Nothing in this Agreement shall alter any authority the State
may have with respect to removal actions conducted at the Site.
(f) All reviews conducted by the State will be expedited so as not
to unduly jeopardize fiscal resources of the Response Entities for
funding the removal actions.
(g) If the State determines that there may be an imminent and/or
substantial endangerment to the Public health and safety and the
environment because of an actual or threatened release of a
hazardous substance, waste, pollutant or contaminant at or from the
Site, the State may request that the Response Entities take such
response actions as may be necessary to abate such danger or threat
and to protect the public health and safety and the environment.
Such actions might include provision of alternative drinking water
supplies or other response actions listed in section 25323 of the
California Health and Safety Code and Division 7 of the California
Water Code, or such other relief as the public interest may
require. Any dispute arising out of this subsection may be subject
to the expedited dispute resolution as provided in subsection 14.16
of the Agreement.

Notice and .Opportunity to Comment:
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(2) The Response Entities shall provide the State with timely -
notice and opportunity to review and comment upon any proposed
removal action for the Site, in accordance with applicable 1law.
For proposed removal actions that do not receive federal Response
Entity funding, the Proponent shall submit any proposed removal
action for the Site to the State for approval. The Response
Entities agree to provide the information described below pursuant
to such obligation.

(b) For emergency response actions, the Response Entity(ies) shall
pProvide the State with oral or facsimile notice. Such oral or
facsimile notification shall, except in the case of extreme
emergencies, include, to the extent reasonably possible, adequate
information concerning the Site background, threat to the public
health and safety and the environment (including the need for
response), proposed actions and costs (including a comparison of
possible alternatives, means of transportation of any hazardous
substances off-gsite, and proposed manner of disposal), expected
change in the situation should no action be taken or should action
be delayed (including associated environmental impacts), any
important policy issues, and the Response Entities oOn-Scene
Coordinator recommendations. Within sixty (60) days of completion
of the emergency action, the Response Entities will furnish the
State with an Action Memorandum addressing the information provided
in the oral notification, and any other information required
pursuant to applicable law for such actions.

(c) For other removal actions, the Response Entities will provide
the State with a written Removal Work Plan vhich sets forth all
information required by applicable law and required to be provided
in accordance with subsection 13.4. (b). Removal Work Plans shall
be prepared and reviewed in accordance with this section and shall
not be subject to the general requirements for primary and
secondary documents contained in Section 9 (Review and Approval).
The Removal Work Plan shall be submitted to the State for review
and comment at least sixty (60) days before the response action is
to begin. The State shall have two weeks from the date of receipt
to review the Removal Work Plan and transmit any comments to the
Response Entities. Not less than ten (10) days before the response
action is scheduled to begin, the Response Entities shall provide
responses to the State’s comments. This notice shall be subject to
expedited dispute resolution in accordance with subsection 14.16 of
the Agreement. The removal action shall not be commenced during
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the pendency of the dispute resolution process, except as otherwise ’
allowed in accordance with subsection 13.2, above. ‘

(d) All activities related to ongoing removal actions shall be
reported by the Response Entities in the progress reports as
described in Section 19 (Project Managers).

14. DISPUTE RESOLUTION
14.1. The procedures set forth in subsections 14.2 to 14.14 shall apply

to the federal, state, and local government agencies that are party to
this Agreement; whereas the procedure set forth in subsections 14.8 to

'14.18 shall apply to other parties (non-governmental) to this Agreenent.

Except as specifically set forth elsewhere in this Agreement, if a
dispute arises under this Agreement, the procedures of this Section
shall apply. Any Party may invoke the following dispute resolution
procedure. All Parties to this Agreement shall make reasonable efforts
to informally resolve disputes at the Project Manager or immediate
supervisor level. If resolution cannot be achieved informally, the
procedures of this Section shall be implemented to resolve a dispute.

14.2. Within thirty (30) days after:

(a) the issuance of a draft final primary document pursuant to

Section 9 (Review and Approval); or

(b) any action which leads to or generates a dispute,
the disputing Party shall submit to the Dispute Resolution Committee
(DRC) a written statement of dispute setting forth the nature of the
dispute, the work affected by the dispute, the disputing Party’s
position with respect to the dispute and the technical, legal or factual
information the disputing Party is relying upon to support its position.

14.3. Prior to any Party’s issuance of a written statement of a
dispute, the disputing Party shall engage the other Parties in informal
dispute resolution among the Project Managers and/or their immediate
supervisors. During this informal dispute resolution period the Parties
shall meet as many times as are necessary to discuss and attempt
resolution of the dispute.

14.4. The DRC will serve as a forum for resolution of disputes for
which agreement has not been reached through informal dispute
resolution. The Parties shall each designate one individual and an
alternate to serve on the DRC. The individuals designated to serve on
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the DRC shall be delegated the authority to participate on the DRC for
the purposes of dispute resolution under this Agreement.
(a) The National Guard Bureau’s designated member is the Chief
Environmental Division NGB/DEV.
(b) The USACE’s designated member is the Deputy Commander, Omaha
District.
(c) The City of Fresno member is the Deputy City Manager-
Environmental.
(d) The DTSC representative is the Chief of the Site Mitigation
Branch, Region 1.
(e) The RWQCB representative is Supervisor of the land Discharge
Section, Central Valley Region, Fresno.
Written notice of any delegation of authority from a Party’s designated
representative on the DRC shall be provided to all other Parties
pursuant to the procedures of Section 21 (Notification).

14.5. Following elevation of a dispute to the DRC, the DRC shall have
twenty-one (21) days to unanimously resolve the dispute and issue a
vritten decision. If the DRC is unable to unanimously resolve the
dispute within this twenty-one (21) day period, the written statement of
dispute shall be forwarded, within seven (7) days after the close of the
twenty-one (21) day resolution period, to the Senior Executive Committee
(SEC) for resolution.

14.6. The SEC will serve as the forum for resolution of disputes for
which agreement has not been reached by the DRC.
(a) The National Guard Bureau’s representative on the SEC is
Deputy Assistant Secretary for the Environment, Safety and
Occupational Health of the Air Force or the Deputy Assistant
Secretary for the Environment of the Army, as necessary for
jurisdictional purposes.
(b) The USACE'’s representative on the SEC is the Division
Engineer, Missouri River Division or successor division.
(c) The City of Fresno’s representative on the SEC is Chief Deputy
City Manager. .
(d) The DTSC representative on the SEC is the Deputy Director of
Site Mitigation.
(e) The RWQCB representative on the SEC is Executive Officer,
Central Valley Region. '
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Written notice of any delegation of authority from a Party’s designated
representative on the SEC shall be provided to all other Parties
pursuant to the procedures of Section 21 (Notification).

14.7. The SEC shall confer, meet, and exert their best efforts to
resolve unanimously the dispute within twenty-one (21) days after
receipt of the written statement of dispute, except that a majority SEC
decision will prevail with regards to DTSC’s decisions not to pursue

additional parties, pursuant to subsections 3.3 to 3.7 of this
Agreenent.

14.8. In the event the dispute cannot be resolved in accordance with
Section 14 of the Agreement, the following will apply. With respect to
disputes between federal Response Entities and the State, each party
reserves its rights to take any action available to it under law or
equity. With respect to non-federal Response Entities and the State,
the State will make the final administrative decision concerning the
dispute. The State shall consistently apply upon all Response Entities
requirements for the selection of the final remedy.

14.9. The pendency of any dispute under this Section shall not affect
any Party’s responsibility for timely performance of the work required
by this Agreement, except that the time period for completion of work
affected by such dispute shall be extended for a period of time usually
not to exceed the actual time taken to resolve any good faith dispute or
the determined extension period by the committee, in accordance with the
pProcedures specified herein. All elements of the work required by this
Agreement which are not directly or indirectly affected by the dispute
shall continue and be completed in accordance with the applicable
timetable and deadline or schedule.

14.10. Upon submission of an issue for dispute resolution pursuant to
this Section, any Party may request that all work related to the issue
under dispute be stopped pending the final outcome of the dispute
resolution. Except as may otherwise be provided in subsection 13.2,
governing emergency work stoppages, the Party seeking a work stoppage
shall, to the extent possible under the circumstances, consult with the
other Parties prior to initiating the work stoppage request. The
request shall be reviewed by the State. The work shall be immediately
stopped if the State thereafter determines, in writing, such work is
inadequate or defective and such inadequacy or defect is likely to yield
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an adverse effect on human health or the environment, or is likely to )
have a substantial adverse effect on the remedy selection or
implementation process. Upon such written determination, the original
dispute, as well as the work stoppage determination, shall be submitted
together for Expedited Dispute Resolution, pursuant to subsection 14.14.

14.11. Within sixty (60) days of resolution of a dispute pursuant to
the procedures specified in this Section, the Response Entities shall
incorporate the resolution and final determination into the appropriate
plan, schedule or procedures and proceed to implement this Agreement
according to the amended plan, schedule or procedures.

14.12. Except as set forth in subsection 14.16 of this Agreement,
resolution of a dispute pursuant to this Section of the Agreement
constitutes a final administrative resolution of any dispute arising
under this Agreement.

14.13. For the purpose of all dispute resolution procedures set forth
in this Agreement and other decisions of the Parties that may be taken
to dispute resolution, the Parties agree, as follows. Although DTSC and
RWQCB may participate in the discussions throughout the dispute
resolution process, wherever in this Section unanimity of decision is
required for resolving disputes, the State, as represented by DTSC and
RWQCB, shall have one vote. It shall be the responsibility of DTSC and
RWQCB to determine who shall cast the vote on the behalf of the State.

14.14. Expedited Dispute Resolution:
(a) The following procedure shall apply whenever the provisions of
‘this Agreement call for expedited dispute resolution.
(b) The dispute shall be submitted directly to the DRC, which
shall have ten (10) days to unanimously resolve the dispute. The
DRC shall, within four (4) days after the end of the ten-day
period, forward an unresolved dispute to the SEC.
(c) The SEC shall have seven (7) days to unanimously resolve the
dispute.
(d) In the event a dispute cannot be resolved in accordance with
Section 14, each Party reserves its rights to take any action
available to it under applicable laws.

14.15. For disputes relating to solely non-government ‘Response
Entity(ies) issues, the following procedures shall be implemented:
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(a) Within thirty (30) days after:

(1) the issuance of a Araft final primary document pursuant

to Section 9 (Review and Approval); or

(2) any action which leads to or generates a dispute,
the disputing Party shall submit to the State’s DRC representatives
specified in subsection 14.4 a written statement of the dispute setting
forth the nature of the dispute, the work affected by the dispute, the
disputing Party’s position with respect to the dispute, and the
technical, legal or factual information the disputing Party is relying
upon to support its position.

14.16. Prior to any Party’s issuance of a written statement of a
dispute, the disputing Party shall engage the State and the other
Parties, as appropriate, in an informal dispute resolution among the
Project Managers and/or their immediate supervisors. During this
informal dispute resolution period, the Parties involved shall, in good
faith, meet as many times as necessary to discuss and attempt a
resolution of the dispute.

14.17. If the dispute cannot be resolved as specified in subsection
14.16, above, the dispute may be elevated to the State’s DRC
representatives. The State’s DRC representative and the Disputing Party
shall have twenty-one (21) days to unanimously resolve the dispute and
issue a written decision. If the State’s DRC representatives and the
Disputing Party are unable to unanimously resolve the dispute within
this twenty-one (21) day period, the written statement of dispute shall
be forwarded, within seven (7) days after the close of the twenty-one
(21) day resolution period, to the State’s SEC representatives,
specified in Section 14.6.

14.18. If unanimous resolution of the dispute is not reached by the
State’s SEC representatives and the Disputing Party within twenty-one
(21) days, the State’s SEC representatives shall, within twenty-one (21)
days, provide the other Parties with a written final decision setting
forth resolution of the dispute.

15. ENFORCEABILITY

15.1. The Parties agree to exhaust their rights under Section 14
(Dispute Resolution) prior to seeking any administrative or judicial

‘enforcement or review.

DTSC Print-out; 30 July 1993 37



O VWO OOV & W M

15.2. The Parties agree that all Parties shall have the right to °
enforce the terms of this Agreement in accordance with applicable laws.

16. LEGAL REMEDIES

16.1. 1In the event that the Response Entities:

(a) fail to submit a primary document listed in Section 9 (Review
and Approval) to the State pursuant to the appropriate timetable or
deadline in accordance with the requirements of this Agreement or
any extension thereof, or

(b) fail to comply with a material term or condition of this
Agreement which relates to the final remedial action, the State
reserves its right to seek all legal remedies available to it
against the Response Entities either administratively or
judicially. The Response Entities reserve their right to contest
any such legal remedies imposed administratively or judicially.

16.2. Upon determining that the Response Entities have failed in a
manner set forth in subsection 16.1, above, the State shall so notify
the Response Entities in writing. If the failure in question is not
already subject to dispute resolution at the time such notice is
received, the Response Entities shall have fifteen (15) days after
receipt of the notice to invoke dispute resolution on the question of
whether the failure did in fact occur. The Response Entities shall not
be liable for the legal remedy sought by the State if the failure is
determined, through the dispute resolution process, not to have
occurred. The State agrees not to seek legal remedy or review of
related issues either judicially or administratively until the
conclusion of the dispute resolution process relating to the legal
remedy issue.

16.3. This Section shall not affect the ability of the Response
Entities to obtain an extension of a timetable, deadline or schedule
pursuant to Section 11 (Extensions).

16.4. Nothing in this Agreement shall be construed to render any
member, officer, employee, or agent of the Response Entities personally
liable for the payment of any legal remedy assessed pursuant to this
Section. ’

17. TFUNDING
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17.1. It is the expectation of the Parties to this Agreement that all
obligations of the National Guard Bureau and the USACE arising under
this Agreement will be fully funded. The National Guard Bureau and the
USACE agree to seek sufficient funding through the DOD/DERA budgetary
process to fulfill their obligations under this Agreenent.

17.2. Any requirement for the payment or obligation of funds, including
legal remedies under Section 16 or State oversight costs under Section
33 of this Agreement, by the National Guard Bureau and the USACE
established by the terms of this Agreement shall be subject to the
avajlability of appropriated funds, and no provision herein shall be
interpreted to require obligation or payment of funds in violation of
the Anti-Deficiency Act, 31 U.S.C. section 1341. In cases vhere payment
or obligation of funds would constitute a violation of the Anti-
Deficiency Act, the dates established requiring the payment or
obligation of such funds shall be appropriately adjusted.

17.3. Funds authorized and appropriated annually by Congress under the
®*Environmental Restoration, Defense" appropriation in the Department of
Defense Appropriation Act and allocated by the Deputy Assistant
Secretary of Defense for Environment to the National Guard Bureau and/or
USACE will be the source of funds for activities required by this
Agreement consistent with section 211 of CERCLA, 10 U.S.C. Chapter 160.
The National Guard Bureau and/or USACE in good faith, will use the
Defense Priority Model (DPM) and associated procedures to establish
funding priorities which are protective of human health and the
environment.

17.4. The National Guard Bureau and the USACE shall include, in their
DERA submission to the Department of Defense annual report to Congress,
the specific cost estimates and budgetary proposals associated with the
implementation of this Agreement.

17.5. It is the expectation of the Parties to this Agreenment that all
obligations of the City of Fresno or other non-Federal entities arising
under this Agreement will be fully funded. These entities individually
agree to seek sufficient funding through the applicable budgetary
process to fulfill their obligation under this Agreement, as specified
in Appendix A. Any requirement for the payment or obligation of funds
established by the terms of this Agreement shall be subject to the
availability of appropriated funds, and no provision herein shall be
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interpreted to reguire obligation or payment of funds in violation of
appropriate laws.

17.6. 1If funds are not available to fulfill any Response Entities’
obligations under this Agreement, under circumstances not amounting to
Force Majeure, the State, subject to dispute resolution, reserves the
right to enforce this Agreement through any appropriate means, to
initiate an action against any other person, or to take any response
action, which would be appropriate absent this Agreement.

18. EXEMPTIONS

18.1. The obligations of the National Guard Bureau and/or USACE to
comply with the provisions of this Agreement may be relieved by:
(a) A Presidential order of exemption issued pursuant to the
provisions of CERCLA section 120(j)(1), 42 U.S.C. section
9620(j) (1), or RCRA section 6001, 42 U.S.C. section 6961.

18.2. The obligation of the Response Entities to comply with the
provisions of this Agreement may be relieved by:
(a) The order of an appropriate court; or
(b) The dispute resolution process in Section 14 of this
Agreement.

18.3. The State reserves any statutory right it may have to challenge
any order relieving the Response Entities of their obligation to comply
with this Agreement.

19. PROJECT MANAGERS

19.1. Within ten (10) days after the date of execution of this
Agreement, the Parties shall each designate a Project Manager and an
alternate (each hereinafter referred to as Project Manager), for the
purpose of overseeing the implementation of this Agreement. The Project
Managers shall be responsible on a daily basis for assuring proper
implementation of the PA/SI, RI/FS and the RD/RA in accordance with the
terms of the Agreement. In addition to the formal notice provisions set
forth in Section 21 (Notification), communications among the Parties on
all documents, including reports, comments, and other correspondence
concerning the activities performed pursuant to this Agreement, shall be
directed through the Project Managers.
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19.2. The Parties may change their respective Project Managers. The .
other Parties shall be notified in writing within five (5) days of the
change.

19.3. The Project Managers shall meet to discuss progress as described
in subsection 9.7. Although each Party has ultimate responsibility for
meeting its respective deadlines or schedule, the Project Managers shall
assist in this effort by consolidating the review of primary and
secondary documents whenever possible, and by scheduling progress
meetings to review reports, evaluate the performance of environmental
monitoring at the Site, review PA/SI, RI/FS or RD/RA progress, discuss
target dates for elements of the PA/SI and/or RI/FS, resolve disputes,
and adjust deadlines or schedules.
(a) At least one week prior to each scheduled progress meeting,
the designated Response Entity Project Manager will provide to the
State and the Parties an agenda. The Response Entities Project
Manager(s) will brief the State on the status and a brief summary
of their work subject to this Agreement.
(b) The designated Response Entity Project Manager shall be
responsible for preparation of minutes of all meetings and shall
furnish copies on a timely basis to the State and other Parties.
Unless the Project Managers agree otherwise, the minutes of each
progress meeting, with the meeting agenda and all documents
discussed during the meeting (which were not previously provided)
as attachments, shall constitute a progress report.
(c) The designated Response Entity Project Manager will send to
all other Project Managers:
(1) within fourteen (14) days after the meeting all such
documents not previously provided and
(2) within twenty-one (21) days after the meeting, the
minutes and agenda.
The State and other Response Entities will have five (5) vorking
days to submit comments to the designated Response Entity Project
Manager. If no comments are received by the designated Response
Entity Project Manager, the minutes shall become final.
(d) In the event that a quarterly meeting is not held or excessive
time elapses between Project Manager meetings, the individual
Response Entity Project Managers will prepare a progress report on
their activities covered under this Agreement. Such quarterly
reports will be submitted to the State and other Parties, in a
timely manner, and shall include the information that would
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normally be discussed in a progress meeting of the Project
Managers. Other meetings may be held more frequently than
specified in subsection 9.7 of this Agreement.

19.4. The authority of the State’s Project Manager(s) (SPM) shall

include, but is not limited to:
(a) Taking samples and ensuring that sanpling and other field work
is performed in accordance with the terms of any final work plan
and QAPP;
(b) Observing, and taking photographs and making such other
reports on the progress of the work as the SPM deen appropriate,
subject to the limitations set forth in Section 25 (Access to
Federal Facilities and Fresno Air Terminal) hereof:;
(c) Reviewing records, files and documents relevant to the work
performed, subject to the limitations set forth in Section 23
(Release of Records), hereof;
(d) Determining the form and specific content of the Project
Manager meetings and of progress reports based on such meetings;
and
(e) Recommending and requesting minor field modifications to the
work to be performed pursuant to a final work plan, or in
techniques, procedures, or design utilized in carrying out such
wvork plan.
(f) Reviewing and recommending to the Response Entities all
requirements, including ARARs and removal/remedial action laws and
regulations, pertinent to the Site.

19.5. Any minor field modification proposed by the State pursuant to
this Section must be approved orally by the Response Entity(ies) subject
of the request, to be effective. The Response Entity(ies) Project
Manager will make a contemporaneous record of such modification and
approval in a written log, and a copy of the log entry will be provided
as part of the next progress report. Even after approval of the
proposed modification, no Project Manager will require implementation by
a government contractor without approval of the appropriate Government
Contracting Officer. Minor wmodifications by the Response Entities
Project Manager may be made without approval of the State.

19.6. The Project Manager for the Response Entities shall be
responsible for the field activities at the Site. On site coordination
may be by the Project Manager’s Contractor for activities related to the
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Site investigation. This individual will be available through the °
Response Entities’ Project Manager for any consultation or explanation
of the specific activities on the Site. For all times that such work is
being performed, the Response Entities Project Manager(s) or designated
individual shall inform the command post at Presno Air National Guard
Base, Army National Guard Shields Avenue Facility and/or FAT of the name
and telephone number of the designated employee responsible for
supervising the work.

19.7. The Response Entities’ Project Manager(s) shall have an
established quality assurance program and shall maintain quality control
regarding all field work and sample collection performed pursuant to
this Agreement. The Response Entities agree to designate an individual
to insure that quality assurance and the associated field work is
performed in accordance with approved work plans, sampling plans and
QAPPs. The Response Entities shall provide to the State, in the work
plans, the name(s) of the individual responsible for the maintenance of
the inspection log of quality assurance field activities and provide a
copy to the Parties upon request.

19.8. All laboratories performing analysis on behalf of the Response
Entities pursuant to this Agreement shall be California State Certified
Laboratories for hazardous waste. USACE may require additional
certifying requirements for activities on the Site.

19.9. The Project Managers shall be reasonably available to consult on
work performed pursuant to this Agreement and shall make themselves
available to each other for the pendency of this Agreement. The absence
of any of the Parties’ Project Managers from the facility shall not be
cause for work stoppage of activities taken under this Agreement.

20. PERMITS

20.1. To the extent consistent with CERCLA and state law, the Parties
agree that sections 121(d) and 121(e) (1) of CERCLA, 42 U.S.C. sections
9621(d) and 9621(e) (1), and. the NCP, portions of the response actions
called for by this Agreement and conducted entirely on-site may be
exempted from the procedural regquirement to obtain a federal, state, or
local permit but must satisfy all promulgated (as defined in NCP section
300.400(g) (4)) applicable or relevant and appropriate federal and state
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substantive standards, requirenenté, criteria, or limitations which °
would have been included in any such permit.

20.2. This section is not intended to relieve the Response Entities
from any applicable regulatory requirements, including obtaining a
permit, whenever it proposes a response action involving either the
movement of hazardous substances, pollutants, or contaminants off-site,
or the conduct of a response action off-site.

20.3. The Response Entities shall notify the State in writing of any
permit required for off-site activities as soon as it becomes aware of
the requirement. The Response Entities agree to obtain any permits
necessary for the performance of any work under this Agreement. Upon
request, the Response Entities shall provide the State copies of all
such permit applications and other documents related to the permit
process. Copies of permits obtained in implementing this Agreement
shall be appended to the appropriate submittal or progress report. Upon
request of the Response Entities Project Manager(s), the Project
Manager(s) of the State will assist the Response Entities to the extent
feasible in obtaining any required permit.

21. NOTIFICATION

21.1. All Parties shall transmit primary and secondary documents, and
comments thereon, and all notices required herein by next day mail, hand
delivery, facsimile (followed with an original by first-class mail) or
by certified mail, if transmitted sufficiently ahead of the applicable
deadline. Notifications shall be deemed effective upon receipt.

21.2. Notice to the individual Parties pursuant to this Agreement shall
be sent to the addresses, telephone and facsimile numbers specified by
the Parties. 1Initially these shall be as provided in Appendix D.

21.3. All routine correspondence may be sent via first class mail to
the addressees in Appendix D.

22. DATA AND DOCUMENT AVAILABILITY

22.1. Each Party shall make all validated sémpling results, test
results or other data or documents generated through the implementation
of this Agreement available to the other Parties. All validated data
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shall be supplied within ninety (90) days after completion of a sampling
event. The procedure of Section 11 (Extensions) shall apply to the
ninety-day period referred to herein.

22.2. The Sampling Party’s Project Manager shall notify the other
Parties’ Project Managers not less than ten (10) days in advance of any
sample collection. If it is not possible to provide ten (10) days prior
notification, the sampling Party’s Project Manager shall notify the
other Project Managers as soon as possible after becoming aware that
samples will be collected. Each Party shall allow other Parties or
their authorized representatives to collect, according to the approved
workplan procedures, to the extent practicable, split or duplicate
samples. Each Party receiving split or duplicate samples shall on
request provide the Sampling Party with its chain of custody documents
relating to such samples.

23. RELEASE OF RECORDS

23.1. The Parties may reasonably request of one another access to or a
copy of any record or document relating to this Agreement or, upon the
requesting party’s demonstration of the need to know, any other
remediation activities conducted at the site. If the Party that is the
subject of the regquest (the originating Party) has the record or
document, that Party shall provide access to or a copy of the record or
document; provided, however, that no access to or copies of records or
documents need be provided if they are subject to claims of
confidentiality because of attorney-client privilege, attorney work
product, other applicable legal privileges, deliberative process,
enforcement confidentiality, the Federal Privacy Act, ' properly
classified for national security under law or executive order, or any
exemption by the Freedom of Information Act or California Public Records
Act.

23.2. A determination not to release a document shall not be subject to
Section 14 (Dispute Resolution). Any Party objecting to another Party’s
determination may pursue the objection through the determining Party’s
appeal procedures or other legal action.

24. PRESERVATION OF RECORDS
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24.1. Despite any document retention policy to the contrary, the
Parties shall preserve, during the pendency of this Agreement and for a
minimum of ten (10) years after its termination, all records and
documents contained in the Administrative Record and any additional
records and documents retained in the ordinary course of business which
relate to the actions carried out pursuant to this Agreement. After
this ten (10) year period, each Party shall notify the other Parties at
least sixty (60) days prior to destruction of any such documents. Upon
request by any Party, the reqguested Party shall make available such
records or copies of any such records, unless withholding is authorized
and determined appropriate by law or subsection 23.1, above.

25. ACCESS TO FEDERAL FACILITIES AND FRESNO AIR TERMINAL

25.1. Without limitations on any authority conferred on the State by
statute or regulation, the State or its authorized representatives,
shall be allowed to enter Presno Air Terminal at reasonable times for
purposes consistent with the provisions of the Agreement. Such access
shall include, but not be limited to, reviewing the progress of the City
of Fresno in carrying out the terms of this Agreement; ascertaining that
the work performed pursuant to this Agreement is in accordance with
approved work plans, sampling plans and QAPPs; and conducting such tests
as the State, represented by the Project Manager(s), deems necessary.

25.2. The City of Fresno shall honor all reasonable requests for access
by the State, conditioned upon presentation of proper credentials. The
City of Fresno Project Manager or designee(s) will provide briefing
information, coordinate access and escort to restricted or controlled-
access areas, arrange for air terminal passes and coordinate any other
access requests which arise.

25.3, The State shall provide reasonable notice (which shall, if
practical, be twenty-four (24) hours advance notice) to the City of
Fresno Project Manager to request any necessary escorts.

25.4. 1If the State requests access in order to observe a sampling event
or other work being conducted by the City of Fresno pursuant to this
Agreement, and access is denied or limited, the City of Fresno agrees to
reschedule or postpone such sampling or work if the State so requests,
until such mutually agreeable time when the requested access is allowed.
The City of Fresno shall not restrict the access rights of the State to
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any greater extent than the City of Presno restricts the access rights
of its contractors performing work pursuant to this Agreement.

25.5. All Parties with access to Fresno Air Terminal pursuant to this
S8ection shall comply with all applicable health and safety plans.

25.6. To the extent the activities pursuant to this Agreement must be
carried out on other than City of Fresno property, the Party conducting
the work shall use its best efforts to obtain access agreenents from the
owners which shall provide reasonable access for the City of Presno and
the State and its representatives. Said Party may request the
assistance of the State in obtaining such access, and upon such request,
the State will use its best efforts to obtain the required access. 1In
the event that said Party is unable to obtain such access agreenments,
the Party shall promptly notify the State.

25.7. Notwithstanding any other provisions of this Agreenment, the City
of Fresno, as the current owner of all of the Fresno Air Terminal, is
required to comply with strict safety, security and other federal and
state laws, rules and regulations, regarding the operation of the
aviation facility. Therefore, all Parties agree that any testing or
field activity of any sort pertaining to this agreement and involving a
need to access the Fresno Air Terminal shall be the subject of
reasonable prior notice to the City of Presno to accommodate the
request. Furthermore, any remediation or other response activities
conducted by any Party on FAT shall comply with all applicable federal,
state, and local laws and regulations, regarding aviation facilities.
Should the National Guard Bureau or USACE wish to conduct activities,
under this Agreement on FAT, the National Guard Bureau or USACE shall
execute a right of entry agreement prior to any such activity. al1
other Response Entities shall make written access requests to the City
of Fresno. The City of Fresno retains the right to require right of
entry agreements and other documentation, as necessary, from such
Response Entities, prior to granting access.

25.8. Without limitations on any authority conferred on the State by
statute or regulation, the State or its authorized representatives,
shall be allowed to enter Fresno Air National Guard Base and the Army
National Guard Shields Avenue Facility at reasonable times for purposes
consistent with the provisions of the Agreement, subject to any
statutory and regulatory requirements necessary to protect national
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security or mission essential activities. Such access shall include, -
but not be limited to, reviewing the progress of the National Guard
Bureau in carrying out the terms of this Agreement; ascertaining that
the work performed pursuant to this Agreement is in accordance with
approved work plans, sampling plans and QAPPs; and conducting such tests
as the State, represented by the Project Manager(s), deems necessary.

25.9. The National Guard Bureau shall honor all reasonable requests for
access by the State conditioned upon presentation of proper credentials.
The National Guard Bureau Project Manager(s) or designee(s) will provide
briefing information, coordinate access and escort to restricted or
controlled-access areas, arrange for base passes and coordinate any
other access requests which arise.

25.10. The State shall provide reasonable notice (which shall, if
practical, be twenty-four (24) hours advance notice) to the National
Guard Bureau Project Manager(s) to request any necessary escorts. The
State shall not use any camera, sound recording or other recording
device at Fresno Air National Guard Base and/or the Army National Guard
Shields Avenue Facility without the appropriate permission. The
National Guard Bureau shall not unreasonably withhold such permission.

25.11. state access granted in subsection 25.8, shall be subject to
those regulations necessary to protect national security or mission
essential activities. Such regulation shall not be applied so as to
unreasonably hinder the State from carrying out its responsibilities and
authority pursuant to this Agreement. In the event that access requested
by the State is denied by the National Guard Bureau, the National Guarad
Bureau shall provide an explanation within 48 hours of the reason for
the denial, including reference to the applicable regulations, and, upon
request, a copy of such regulations. The National Guard Bureau shall
expeditiously make alternative arrangements for accommodating the
requested access. The Parties agree that this Agreement is subject to
CERCLA section 120(j) regarding the issuance of site specific
Presidential orders, as may be necessary to protect national security.

25.12. If the State requests access in order to observe a sampling
event or other work being conducted by the National Guard Bureau
pursuant to this Agreement, and access is deriied or limited, the
National Guard Bureau agrees to reschedule or postpone such sampling or
work if the State so requests, until such mutually agreeable time when
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the requested access is allowed. The National Guard Bureau shall not -
restrict the access rights of the State to any greater extent than the
National Guard Bureau restricts the access rights of its contractors
performing work pursuant to this Agreement.

25.13. All Parties with access to Fresno Air National Guard Base and/or
Army National Guard Shields Avenue Facility pursuant to this Section
shall comply with all applicable health and safety plans.

25.14. To the extent the activities pursuant to this Agreement must be
carried out on other than National Guard Bureau property, the National
Guard Bureau shall use its best efforts to obtain access agreements from
the owners which shall provide reasonable access for the National Guard
Bureau and the State and their representatives. The National Guard
Bureau may request the assistance of the State in obtaining such access,
and upon such request, the State will use its best efforts to obtain the
required access. In the event that the National Guard Bureau is unable
to obtain such access agreements, the National Guard Bureau shall
promptly notify the State.

25.15. With respect to non-National Guard Bureau property, non-USACE
property, or non-City of Fresno property, on which monitoring wells,
pumping wells, or other response actions are to be located, the Party
conducting the work shall use its best efforts to ensure that any access
agreements shall provide for the continued right of entry for the Party
seeking the right of entry and the State for the performance of such
response activities.

25.16. Nothing in this Section shall be construed to limit the State’s
full right of access as provided in California Health and Safety Code
section 25185 and Division 7 of the California Water Code, except as
that right may be limited by applicable national security regulations,
or state or federal law.

26. PUBLIC PARTICIPATION

26.1. The Parties agree that any proposed removal actions and remedial
action alternative(s) and plan(s) for remedial action at the Site
arising out of this Agreement shall comply with the administrative
record and public participation requirements of applicable law including
relevant community relations provisions in the NCP. The State agrees to
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inform the Response Entities of all State requirements which it
determines to pertain to public participation.

26.2. The Response Entities shall develop and implement a Public
Participation Plan (PPP) or Community Relations Plan (CRP) addressing
the site remediation activities and elements of work undertaken by the
Response Entities, except where the NCP does not require a CRP for the
particular work to be performed.

26.3. The Response Entities shall establish and wmaintain an
administrative record at a place, at or near the Site, which is freely
accessible to the public, which shall provide the documentation
supporting the selection of each response action. The administrative
record shall be established and maintained in accordance with relevant
provisions of applicable law. A copy of each document placed in the
administrative record, not already provided, will be provided on a
quarterly basis by the Response Entities to the State. An index of
documents in the administrative record will accompany each update of the
adminigtrative record.

26.4. Except in case of an emergency, any Party issuing a press release
or fact sheet with reference to any of the work required by this
Agreement shall advise the other Parties of such press release or fact
sheet and the contents thereof, at least two (2) business days prior to
issuance.

26.5. All public information of any sort involving activities covered
under this Agreement shall be provided to all Parties reasonably in
advance of the information being released to the Public.

27. FIVE YEAR REVIEW

27.1. Consistent with CERCIA section 121(c), a periodic review of f£inal
response actions (e.g. operation, maintenance or monitoring of remedial
actions) for all OUs shall be conducted by the Response Entities once
every five (5) years commencing with the initiation of the final
response action for the first OU. Such five year reviews shall be
conducted to assure that the public health -and safety and the
environment are being protectead by the response actions, as long as
hazardous substances, pollutants or contaminants remain within an
operable unit. _ .
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27.2. Copies of all documents generated by the five-year review shall
be made available to all other Parties, in accordance with Section 21
(Notification) of this Agreement. If upon such review, the Party
conducting the five-year review or the State proposes additional work or
modification of work, such proposals shall be done in accordance with
CERCLA/SARA, the NCP, and applicable law.

28. TRANSFER OF REAL PROPERTY

28.1. The National Guard Bureau shall not transfer any real property
comprising the federal facilities except in compliance with section
120(h) of CERCLA, 42 U.S5.C. section 9620(h); other authorizing federal
law; and section 25359.7 of the California Health and Safety Code.
Prior to any transfer of any portion of the land comprising the federal
facility which includes an area within which any release of hazardous
substance has come to be located, the National Guard Bureau shall give
written notice of that condition to the transferee of the land. At
least thirty (30) days prior to any conveyance subject to section 120(h)
of CERCLA, the National Guard Bureau shall hotify all Parties of the
transfer of any real property subject to this Agreement and the
provisions made for any additional remedial actions, if required.

28.2. The City of Fresno shall not transfer any real property
comprising the Presno Air Terminal except in compliance with section
25359.7 of the California Health and Safety Code. Specifically prior to
any sale, lease or rental of any portion of the land comprising the
Fresno Air Terminal which includes an area within which any release of
hazardous substance has come to be located, the City of Fresno shall
give written notice of that condition to the buyer, lessee, or renter of
the land. At least thirty (30) days prior to any conveyance subject to
section 25359.7 of the California Health and Safety Code, the City of
Fresno shall notify all Parties of the transfer of any real property
subject to this Agreement and the provisions made for any additional
renedial actions, if required.

28.3. Provisions of this section shall not alter the rights and
obligations under any existing leases between the signatories to this
Agreenent.

29. AMENDMENT OR MODIFICATION OF AGREEMENT
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29.1. This Agreement can be amended or modified solely upon written
consent of all Parties. Such amendments or modifications may be
proposed by any Party and shall be effective the third business day
following the day the last Party to sign the amendment or modification
sends its notification of signing to the other Parties. The Parties may
agree to a different effective date.

30. TERMINATION OF THE AGREEMENT

30.1. The provisions of this Agreement shall be deemed satisfied and
terminated as to all Parties upon receipt by the Response Entities of
vritten notice from the State, that the Response Entities have
demonstrated that all the terms of this Agreement have been completed.
The State shall not unreasonably withhold such notice upon request by
one of the Response Entities. If the State denies the request for
termination, the State shall provide a written statement of the basis
for its denial and describe the Response Entities actions which, in the
view of the State, would be a satisfactory basis for granting a notice
of completion. Such denial or failure to grant the request for
termination shall be subject to dispute resolution. If the State fails
to either grant or deny the request for termination, or fails to provide
a written statement for the basis for its denial, within one-hundred
eighty (180) days of receipt of the request, the request for termination
shall be deemed granted. Immediately upon any Party requesting State
notice, the said Party shall provide copies of such requests to all
other Parties.

30.2. A Party’s tasks, obligations, and responsibilities, under this
agreement, shall terminate upon the listing of the site or a portion of
the site on the National Priorities List (NPL) and some official action
on the part of the U.S. Environmental Protection Agency that manifests
EPA’s intent to be the lead agency. The EPA action may take the form,
but is not limited to, the issuance of a Cleanup Order, a USEPA
Interagency Agreement, or any action by the USEPA under 42 U.S.C.
sections 9604, 9606, 9620, or 9622.

30.3. Notwithstanding any language contrary to the above, should the
site or a portion of the site be listed on the NPL, whenever any action
by the EPA is in conflict with any State action, the Parties reserve
their rights pursuant to Section 31.2.
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31. COVENANT NOT TO SUE AND RESERVATION OF RIGHTS

31.1. 1In consideration for the Response Entities’ compliance with this
Agreement, and based on the information known to the Parties or
reasonably available on the effective date of this Agreement, the
Parties agree that full compliance with this Agreement shall stand in
lieu of any administrative, legal, and equitable remedies against the
Response Entities available to the State regarding the releases or
threatened releases of hazardous substances including hazardous wastes,
vaste, pollutants or contaminants at the Site which are the subject of
any PA/SI and/or RI/FS conducted pursuant to this Agreement and which
have been or will be adequately addressed by the remedial actions
provided for under this Agreement.

31.2. Notwithstanding this Section, and notwithstanding Section 14
(Dispute Resolution), the Parties reserve the right to raise or assert
any defense, whether procedural or substantive, in law or equity, or to
raise any issue as to jurisdiction, or standing of any Party, or any
other matter in any proceeding related or not related to this Agreement,
which the Parties might otherwise be entitled to raise or assert.

32. OTHER CLAIMS

32.1. Nothing in this Agreement shall constitute or be construed as a
bar or release from any claim, cause of action or demand in law or
equity by or against any person, firm, partnership or corporation not a
signatory to this Agreement for any liability it may have arising out of
or relating in any way to the generation, storage, treatment, handling,
transportation, release, or disposal of any hazardous substances,
hazardous waste, waste, pollutants, or contaminants found at, taken to,
or taken from the Site.

32.2. Unless specifically agreed to in writing by the Parties, the
State shall not be held as a party to any contract entered into by the
Response Entities to implement the requirements of this Agreement.

33. STATE SUPPORT SERVICES AND OVERSIGHT COSTS

33.1. Compensation for any State support service, oversight costs and
expenses rendered in connection with those activities funded by the
USACE and the National Guard Bureau under the Defense Environmental
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Restoration Program (10 U.S.C. Section 2701, et seq.) carried out °
pursuant to this Agreement are governed by the Defense/State Memorandum
of Agreement (DSMOA), executed on May 31, 1990, between DTSC (then
Department of Health Services) on the behalf of the State and the
Department of Defense. Furthermore, compensation for State support
services, oversight costs and expenses rendered in connection with those
response activities funded by the City of Fresno shall be charged to the
City of Fresno consistent with provisions of DSMOA.

33.2. Total compensation from the USACE and the National Guard Bureau
to the State for services, expenses, or oversight activities shall not
exceed the percentage limit specified in the DSMOA. Due to the specific
characteristics of this site, it is appropriate that the City of Presno
be held to the same level of compensation to the State as the other
governmental Response Entities. In no event shall the City of Fresno
pay past or current State support service costs in an amount greater
than one (1) percent, or the current percentage limit specified in the
DSMOA, of the total costs of City of Fresno funded response actions at
the Site consistent with the DSMOA.

33.3. Within one hundred twenty (120) days after the end of each
quarter of the federal fiscal year, the State shall submit to the
Response Entities an accounting of all State costs and expenses actually
incurred during that quarter in providing support services or oversight
activities under this Section. Such accounting shall be accompanied by
costs summaries and be supported by documentation which meets federal
auditing requirements. All costs and expenses submitted must be for
work relating to activities conducted under this Agreenment and
consistent with the NCP and the requirements described in OMB Circulares
A-87 (Cost Principles for State and Local Governments) and A-128 (Audits
for State and Local Cooperative Agreements with State and Llocal
Governments) and Standard Forms 424 and 270. The Response Entities have

- the right to audit cost reports used by the State to develop the cost

and expense summaries.

33.4. Except as allowed pursuant to subsection 33.5 below, within
ninety (90) days of receipt of the accounting provided pursuant to
subsection 33.3 above, the Response Entities shall, respectively,
reimburse the State in the amount set forth in the accounting.
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33.5. 1In the event the Response Entities contend that any of the costs
and expenses set forth in the accounting provided pursuant to subsection
33.3, above, are not properly payable, the matter shall be resolved in
accordance with an audit through DSMOA.

33.6. In the event that the Site does not qualify for inclusion in
DSMOA, the Parties agree to reopen negotiations on this Section.

34. EFFECTIVE DATE

34.1. This Agreement shall be effective upon execution by the DTSC,
RWQCB, National Guard Bureau, USACE, and the City of Fresno.

34.2. Any response action underway upon the effective date of this
Agreement and approved by the State shall be deemed to comply with the
terms of this Agreement, unless all the Parties agree otherwise. Any
response action proposed prior to or upon the effective date of this
Agreement and under review by the State shall be subject to the terms of
this Agreement, unless all Parties agree otherwise.

35. STATE APPROVAL

35.1. Whenever State approval or the issuance of any State permit is
required, the State shall not unreasonably withhold such approval or
permit.

36. APPENDICES AND ATTACHMENTS

36.1. Appendices shall be an integral and enforceable part of this
Agreement. They shall include the most current versions of:

APPENDIX A Agreed Responsibilities for the Response Entities.

APPENDIX B Schedules for Submittal of Primary Documents.

APPENDIX C Site Boundary Map.

APPENDIX D Notification Addresses and Project Manager Names.

APPENDIX E Model State of California Imminent or Substantial
Endangerment Order

APPENDIX F Standard Form of Incorporation of Additional Non-

Governmental Parties.
APPENDIX G Standard Form of Incorporation of Additional
Governmental Parties.
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36.2. Attachments shall be for information only and shall not be
enforceable parts of this Agreement. The information in these
attachments is provided to support the initial review and comment upon
this Agreement, and they are only intended to reflect the conditions
known at the signing of this Agreement. None of the facts related
therein shall be considered admissions by, nor are they legally binding
upon, any Party with respect to any claims unrelated to, or persons not
a Party to, this Agreement. They shall include:
ATTACHMENT A Chemicals of Concern.
ATTACHMENT B Site History.
ATTACHMENT C Department of Health Services - State Water
Resources Control Board/Regional Water Quality
Control Boards Memorandum of Understanding.
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1 Each undersigned representative of a Party certifies that he or she is
2 fully authorized to enter into the terms and conditions of this
3 Agreement and to legally bind such Party to this Agreement .
4
5
6
7 UNITED STATES NATIONAL
8 GUARD BUREAU
9
10
11 May 3, 1994 w J &-s./
12 DATE
13 Raymond F. Rees
14 Major General, U.S. Army
15 Acting Chief, National Guard
16 Bureau
17
18
19
20 DATE
21
22
23
24
25
26
27 UNITED STATES ARMY CORPS OF
28 ENGINEERS
23
30
31 ,Qﬂe/c [/ ?%/
32 DATE ER
33 ngingers
34 Division Commander
35
36
37
38
39
40 CITY OF FRESNO
41
42 . r
53 hoapst 30 1994 M 00 R
44 DATE MICHAEL A. BIERMAN
45 City Manager
46 City of Fresno
47
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STATE OF CALIFORNIA
DEPARTMENT OF TOXIC SUBSTANCES CONTROL

DSMOA Te ical Program Manager
Department of Toxic Substances Control

CENTRAL VALLEY
REGIONAL WATER QUALITY CONTROL BOARD

WILLIAM CROOKS
Executive Officer

Central Valley

Regional Water Quality Control Board
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